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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
Camp DavisSUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $117,000.00 from $41,126,784.93 to $41,243,784.93.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
        SUBCLIN 0409AF is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0409AF  1 Lot $117,000.00 $117,000.00  
 M9543012RCTR066 

FFP 
M9543012RCTR066 
FOB: Destination 
MILSTRIP: M9543012RCTR066 
SHIP VIA: Best Way ( Shippers Option) 
  

 

   
  
 
 NET AMT $117,000.00 
 
 ACRN AE 

CIN: 000000000000000000000000000000 
 

 $117,000.00 
 

                  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 0409AF: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  Destination  Government  Destination  Government  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item has been added to SUBCLIN 0409AF: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAY-2012 TO 

30-APR-2013  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
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Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $117,000.00 from 
$41,126,784.93 to $41,243,784.93.  
         
SUBCLIN 0409AF: 
Funding on SUBCLIN 0409AF is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 97201001105 257  67856   067443 2D M95430  
          
        Increase: $117,000.00  
          
        Total: $117,000.00  
          
        Cost Code: CTTR2RCTR066  
 
(End of Summary of Changes)  
 


